
CITY OF ALEXANDRIA, VA - WATERFRONT SAP IMPLEMENTATION PROJECT STATUS MATRIX 

CITY PROJECTS STATUS  FEBRUARY  2014  (FINAL) 
Project/Location Lead Agency Status Status  

Lower King Street Multi-Modal 

Feasibility Study  -  100 Block of King 

Street 

Multi-modal feasibility analysis study to 

determine the potential pedestrianization 

of the 100 Block of King Street.  

T&ES February 2014 – City’s announcement 

of the Consultant and work program.   
 February 2014 – Staff will update the Waterfront Commission by announcing 

the consultant and updating the Commission on the work program, which began 

in January 2014 and is anticipated to be completed in summer 2014.  The 

February report will include an update on the civic engagement process, 

including identification of opportunities for input from the Commission.       

 Waterfront Commission reviewed a summary of the draft RFP scope in mid-

June 2013; their June comments and additional comments made in September 

related to outreach to businesses on Lee Street, Fairfax Street and the Boutique 

District were incorporated in the RFP.       

Union Street Corridor Study 

In December 2012, the CC approved this 

study.  Currently, the City is focusing on 

design options to pedestrianize the unit 

block of King Street, per a 

recommendation in the Study. 

T&ES/P&Z February 2014 – Staff will report in 

March 2014 on relocation of APD and 

DASH parking spaces, outreach to 

businesses relative maintenance, and the 

relocation of the fire hydrant.       

 February 2014 – Staff will report in March on the outcome of the January 2014 

meeting of the Traffic and Parking Board on the relocation of APD and DASH 

parking spaces from the foot of King to The Strand, outreach to businesses on 

maintenance partnerships, and relocation of the fire hydrant.       

 

Windmill Hill Bulkhead Replacement 

This RFP is for planning and permitting 

services for the design of the Windmill 

Hill Bulkhead replacement. 

T&ES/RPCA/

DPI 

February 2014 – RFP is to be reissued. 

The previous RFP was issued November 

22, 2013 and proposals were due 

December 27, 2013; only one response 

was received.  The RFP is for 

engineering services for design and 

replacement of the bulkhead.   

 February 2014 – The RFP will be reissued.  Only one proposal was received by 

the deadline; subsequent decision by panel to rebid.   

 A Draft Summary of the initial RFP scope was submitted to the Waterfront 

Commission for review in October 2013 and is posted on the Waterfront 

Commission website. 

Phase II of the City’s Wayfinding 

Program will include pedestrian signs in 

Old Town with 24 on King Street and 3 

on Union Street. 3 large Kiosks are also 

planned for Phase II along King Street. 

T&ES/P&Z/ 

OHA 

February 2014 - The City has completed 

compiling all the historic data for the 

pedestrian wayfinding signs to be 

installed along King Street under Phase II 

of the City’s Wayfinding Program.   

 February 2014 – The City has compiled the historic information for the 

pedestrian signs to be installed along King Street.  The data will be provided to 

Gamble Design, the firm that will complete the design by winter/spring 2014.   

 Fabrication and implementation are expected to be completed spring/summer 

2014. 

Landscape Architectural and Flood 

Mitigation Design Project 

Achieve 30% landscape design of the 

Waterfront Core Area and 15% design of 

the wider plan area, including common 

elements. Coordination with Flood 

Mitigation will occur.  Project completion 

anticipated at the end of June 2014 for 15-

30% design phase.   

P&Z/ 

DPI 

February 2014 – Community Meeting 

#3 was rescheduled from January 21
st
 to 

February 6
th

.  January 21
st
 Joint 

Waterfront and Park Commissions 

Meeting was held as planned. 

 February 2014 – OLIN made a presentation to a joint meeting of the Waterfront 

Commission and Park Commission in January 2014 on Alternatives developed 

following refinements to the concept in the approved Plan; the Alternatives 

were well received.  OLIN also made a presentation on the Alternatives to the 

community at large at Community Meeting #3 on February 6th.  The 

presentation is online @ www.alexandriava.gov/Waterfront.  Positive feedback 

and good ideas were received and the comment line remains open. 

 Three Community Meetings have been held to-date as part of the Landscape 

and Flood Mitigation Design Project, with one more remaining on March 6, 

2014, 6:30 PM at United Way. 

Page 1 

http://www.alexandriava.gov/recreation/info/default.aspx?id=12376#WaterfrontCommission
http://www.alexandriava.gov/recreation/info/default.aspx?id=12376#WaterfrontCommission
http://www.alexandriava.gov/Waterfront


CITY PROJECTS STATUS FEBRUARY 2014   (FINAL) 
Project Lead Agency Status Status  

Flood Mitigation (Backflow Valve Project) 

for King Street/The Strand  

 

T&ES/DPI February 2014 – Parts should now be 

available. Installation in March 2014.     

February 2014 – Waterfront Commission updated monthly: 

 Problem discovered with fabrication in December 2013; new parts should now 

be received, with project completion planned for March 2014. 

Marina Conditions Assessment Study 

Undertake an above ground and underwater 

assessment of current conditions of the 

Marina to determine immediate, mid- and 

long-term repair needs 

RPCA Completed   

 Michael Baker Corporation was the   

Consultant on this project.  The 

report is complete and is online. 

 February 2014 - The Marina Subcommittee of the Waterfront Commission 

reviewed the report and will explore further prioritization and tracking. This 

report is posted on the City’s website at www.alexandriava.gov/marina   

 Michael Baker Corporation consultants presented preliminary findings to the 

Waterfront Commission’s Marina Committee in June 2013, with the full 

Commission seeing an early version of the Report findings in July 2013.  

Utility Master Plan 

Develop a Master Plan for undergrounding 

Utilities in collaboration with DVP and other 

utilities; funds are in the FY 14 budget. 

DPI Initiating  

 February 2014 – This is a master plan 

to underground utilities in the Core 

Area of the Waterfront Planning 

Area.   

 

 February 2014 – This master plan is for the Core Area of the Waterfront 

Planning Area where overhead lines exist.  The master plan will likely divide the 

Core Area into three phases (Duke to Prince, Wolf to Duke, and Prince to King).  

A draft schematic from DVP has been developed in conjunction with staff for 

the first phase (Duke to Prince) and staff is also reaching out to other utilities 

such as Comcast and Verizon for input and participation. 

The Beachcombers Restaurant RFP 

0 Prince Street - Solicitation of proposals to 

restore the building as a restaurant 

GS Ongoing  

 RFP issued on February 28, 2013 

 RFP closed on June 15, 2013 

 February 2014 – It was reported in January 2014 that the internal review of the 

economic analyses for 3 proposals, under the RFP, is still ongoing.   

PRIVATE PROPERTIES STATUS  FEBRUARY 2014   (FINAL) 
Property/ Location Project Status Project Details/Status 

Brandt Warehouse Buildings 

204 – 206 South Union Street 

 

Construction Completed   

Preservation and adaptive reuse of 2 historic 

warehouse buildings for office use 

 A second Waterfront Commission tour of the finished buildings is expected in March.  

 Waterfront Commission 1
st
 tour of buildings, hosted by the Brandts, held in Jan. 2013. 

 Construction is complete with occupancy of Columbia Capital on July 1, 2013. 

The Oronoco (Sheet Metal Workers 

Building), 601 N. Fairfax Street 

Under Construction – Adaptive Reuse of  

 office building into 60 luxury condominiums 
 EYA’s Waterfront Commission status tour is expected in February 2014.   

 Construction of shell is complete; occupancy estimated in spring 2014.  

Robinson Terminals North/South RFP  

(Owned by the Washington Post) 

February 2014 – Staff Update will be provided to 

the Waterfront Commission. 
 February 2014 – Staff will provide an update to the Waterfront Commission.   

 October 2013 – Contract purchasers made presentations to the Waterfront Commission. 

 Successful bidders announced as EYA (RTS) and City Interests (RTN) in Sept 2013. 

Carr Hospitality Boutique Hotel  Proposal 

220 South Union Street 

February 2014 – BAR review scheduled for 

March 2014; Project approval occurred in January 

2014 by both the Planning Commission and City 

Council.     

 February 2014 – BAR review scheduled for March 2014.  

 January 2014 Planning Commission and City Council Public Hearings were held and 

both bodies approved the project.     

Food Court – Blackwall Hitch Alexandria February 2014 – SUP approved by the PC and CC 

in December 2013.  The proposal includes public 

restrooms for the Waterfront. 

 February 2014 - SUP was approved by the PC and CC in December 2013 and includes 

public restrooms.  The project is now subject to BAR review for certificate of 

appropriateness with the date anticipated in March 2014. 

 Waterfront Commission voted to support the project in November 2013 and received  a 

presentation from the applicant in October 2013. 
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